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23 June 1972

Officer~in-Charge

USA Communication Service Group
Post Office Box 72

NAS Moffett Field, California

Subject:

Gentlemen:

With reference to the Monthly Technical Progress Report No. 12 Contract Status

" Report for the April 1972, it is respectfully requested that the estimated cost of

performing the subject contract be increased by an amount of {____ | detuails of

which are enclosed. This cost increase is due to unanticipated expenditures during the
weeks prior to and including final design review in late April, incumred in areas

of redesign, rework, and testing of the HILS system subsequent to final assembly

to improve performance and provide a more reliable system,

The remaining tosks to be completed are system clean-up, performance of pre~-ATP,
completion of manual and final report, and shipment. We have been advised that

the additional effort contemplated in our proposal of 3 May 1972 will not be procured.,
Therefore, it is respectfully requested that the period of performance e extended
through 11 August 1972, based upon our understanding with the Contracting ‘Ufficer's
Technical Representative that activities be suspended pending disaosition of the
referenced change of scope proposal.

We sincerely appreciate your prompt attention to these matters. If further information
Is required, kindly contact or the undersigned.

Very truly yours,

Supervisor, Contract Administration

WGB:le
Enclosure

cc: Confracting Officer's Technical Representative
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